



For Immediate Release

September 12, 2014

York Road Closure Extended to Month End

Continuing poor weather conditions has slowed infrastructure replacement and road construction at the York Road and Dracup Avenue intersection. The crossing is now not expected to open until the end of September.

The project has been progressing well the past few weeks, but rainy conditions continue to delay work, said Josh Mickleborough, City Manager of Engineering and Project Manager. Normally August and September offer the best conditions for construction, but this year has been the exception, he said.

Detour routes will remain in effect until further notice. The City and the contractor are making every effort to complete the project as soon as possible and regret the inconvenience for residents and businesses in the city, particularly those directly impacted by the closure.

For questions or concerns, please contact Josh Mickleborough, Manager of Engineering and York Road/Dracup Avenue Project Manager at 306-786-1730.

30

For further information contact:

Roy Lanaway,

Manager of Communications

City of Yorkton

Phone: 306.828.2424

Mobile: 306.621.2510

rlanaway@yorkton.ca